COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 15/ 2013

ESTI MATE SUMVARY 16: 10: 32
CONTI D: C18883R ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18883R-BI D COFRS REPCORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 1.0 DAYS TI VE ALLOW 45 WORK DAYS
PARK & RI DE SAFETY | MPROVEMENT PERCENT TI ME: 2.22 ORI G TI ME ALLOW 45 WORK DAYS
PRQIECT NO FSAR400- 275
PARK & RI DE SAFETY | MPROVEMENT
NAME OF ROAD: 257A
PRQIECT COUNTI ES: LARI VER WELD, REG ON 4
CONTRACTOR:
W L. CONTRACTORS, |NC PAY PERI OD ENDI NG 11/ 30/ 2012 DATE TI ME STARTED 09/01/2012
5920 LAMAR STREET DATE LET 07/ 26/ 2012 DATE WORK BEGAN
DATE AWARDED 08/ 06/ 2012 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 08/ 27/ 2012 DATE ACCEPTED
ARVADA CO 80003 303-422-7985 DATE NOTI CE TO PROCEED 09/ 01/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 323, 265. 60 PARTI Cl PATI NG $ 0.00 $ 0. 00
AVARD PRQJECT AMT: $ 282, 567. 00 NON- PARTI CI PATI NG 69, 688. 75 69, 688. 75
PERCENT COVPLETE: 21.56% TOTAL EARNI NGS 69, 688. 75 69, 688. 75
FUNDS AVAI LABLE: $ 253, 576.85 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 69, 688. 75 69, 688. 75
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -1, 843. 26 -1,843.26
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARN NGS 67, 845. 49 67, 845. 49
LI QUI DATED DANVAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 67, 845. 49 67, 845. 49
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 67, 845. 49

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18883R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18883R-BI D ESTI MATE RUN 01/ 15/ 2013
PRQIECT: FSAR400- 275 ESTI MATE NO 0001 16: 10: 32
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203-01597 *Pot hol i ng 16. 000 0. 000
HOUR 16. 000 2,160. 00
135. 00000 16. 000 2,160. 00
0010 208- 00002 *Erosion Log (12 Inch) 500. 000 0. 000
LF 50. 000 262.50
5. 25000 50. 000 262.50
0015 212-01200 Landscape Restoration 1. 000 0. 000
LS 0. 000 0. 00
3, 020. 00000 0. 000 0. 00
0020 403- 00720 Hot M x Asphalt (Patching) (Asphalt) 10. 000 0. 000
TON 0. 000 0. 00
710. 00000 0. 000 0. 00
0025 613-00200 2 Inch Electrical Conduit 2, 565. 000 0. 000
LF 1, 483. 000 13, 050. 40
8. 80000 1, 483. 000 13, 050. 40
0030 613-00206 *2 Inch Electrical Conduit (Bored) 1, 463. 000 0. 000
LF 1, 463. 000 17,117. 10
11. 70000 1, 463. 000 17,117. 10
0035 613-07050 Pull Box (13"x24"x18") Deep 24.000 0. 000
EACH 24.000 13, 320. 00
555. 00000 24.000 13, 320. 00
0040 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
7, 700. 00000 0. 000 0. 00
0045 613- 34400 Light Standard Metal (40 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 770. 00000 0. 000 0. 00
0050 613-40010 Li ght Standard Foundation 4. 000 0. 000
EACH 4.000 4, 240. 00
1, 060. 00000 4.000 4, 240. 00
0055 613-70250 Lum naire H gh Pressure Sodium (250 Watt) 1. 000 0. 000
EACH 0. 000 0. 00

400. 00000 0. 000 0. 00



CONTI D C18883R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18883R-BI D ESTI MATE RUN 01/ 15/ 2013
PRQIECT: FSAR400- 275 ESTI MATE NO 0001 16: 10: 32
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 614-00035 Si gn Panel (Special) 13. 000 0. 000
SF 0. 000 0. 00
66. 00000 0. 000 0. 00
0065 614-87325 Cosed Grcuit Television Pole 4.000 0. 000
EACH 0. 000 0. 00
3, 230. 00000 0. 000 0. 00
0070 614-87333 Closed Crcuit Television Canera (Traffic Surveillance) 4. 000 0. 000
EACH 0. 000 0. 00
3, 350. 00000 0. 000 0. 00
0075 626-00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 8, 246. 75
16, 493. 50000 0. 500 8, 246. 75
0080 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 400 788. 00
1, 970. 00000 0. 400 788. 00
0085 630-00000 *Fl aggi ng 40. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0.00
0090 630- 00007 *Traffic Control Inspection 20. 000 0. 000
DAY 11. 000 2,530. 00
230. 00000 11. 000 2,530. 00
0095 630-00012 *Traffic Control Managenent 45. 000 0. 000
DAY 13. 000 5, 850. 00
450. 00000 13. 000 5, 850. 00
0100 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 0. 000
EACH 1. 000 260. 00
260. 00000 1. 000 260. 00
0105 630-80342 *Construction Traffic Sign (Panel Size B) 8. 000 0. 000
EACH 4.000 1, 040. 00
260. 00000 4.000 1, 040. 00
0110 630-80355 *Portabl e Message Sign Panel 1. 000 0. 000
EACH 0. 500 500. 00

1, 000. 00000 0. 500 500. 00



CONTI D C18883R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18883R-BI D ESTI MATE RUN 01/ 15/ 2013
PRQIECT: FSAR400- 275 ESTI MATE NO 0001 16:10: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 37.000 259. 00
7.00000 37.000 259. 00
0120 630-80380 *Traffic Cone 100. 000 0. 000
EACH 50. 000 65. 00
1. 30000 50. 000 65. 00
0125 660- 00000 Speci al Systens 1. 000 0. 000
LS 0. 000 0. 00
137, 300. 00000 0. 000 0. 00
0130 700- 70010 F/ A M nor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700- 70082 F/ A Furnish & Install El ectrical Service 10, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700- 70380 F/ A Erosi on Control 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 322,345.60 % 69, 688. 75 $ 69, 688. 75
CAT NO0400 Construction Engineering
0150 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
920. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI $ 920.00 $ 0.00 % 0. 00
PRQJECT TOTAL CURRENT AMI $  323,265.60 $ 69, 688.75 $ 69, 688. 75



